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July 6, 2004  
 
 
 
The Honorable Board of Supervisors  
County of Los Angeles  
383 Kenneth Hahn Hall of Administration  
500 West Temple Street  
Los Angeles, CA 90012 
 
Dear Supervisors: 
 
ACCEPTANCE OF PUBLIC WORKS CONTRACT  
SUPERVISORIAL DISTRICT 5  
3 VOTES 
 
IT IS RECOMMENDED THAT YOUR BOARD: 
 

Ratify changes in work and accept completed contract work under the following 
construction contract:   

 
Project ID No. RDC0011028 - Chiquito Canyon Road Over San Martinez 
Chiquito Creek, vicinity of Val Verde (5), Olivas Valdez, Inc., with changes 
amounting to a credit of $25,496.00, and a final contract amount of $991,893.87. 

 
PURPOSE/JUSTIFICATION OF RECOMMENDED ACTION
 
This action is to obtain Board ratification of Director-approved changes in a public works 
contract and Board acceptance of the work of the contract in compliance with the 
provisions of the Public Contract Code.  Included in the enclosure are project and 
contract data, the scope of work of changes to be ratified, and the work of the contract 
to be accepted. 
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The Director of Public Works has been authorized by your Board to order changes in 
work up to $10,000 for construction contracts.  Changes to accommodate field 
conditions in order to meet the intent of the plans and specifications are not subject to 
this monetary limitation.  Enclosed for your ratification are changes in work which I 
ordered for Project ID No. RDC0011028. 
 
This project has been completed, and it is recommended that your Board accept it on 
the date indicated in the enclosure. 
 
Implementation of Strategic Plan Goals
 
The acceptance of this construction contract is consistent with the County Strategic 
Plan Goal of Service Excellence since acceptance of this completed contract will 
provide improved infrastructure to better serve the public.  
 
FISCAL IMPACT/FINANCING
 
The modification to this contract amount is a credit of $25,496.00, while the total value 
of the contract is $991,893.87. 
 
Ratification of the changes in work and acceptance of the work of the respective 
contract by your Board is in compliance with the acceptance and prompt payment 
provisions of the Public Contract Code. 
 
Sufficient funds are available in the Board-approved appropriations for this respective 
project to cover the costs of the changes and the total value of the contract.  Detailed 
cost breakdowns for these changes together with a contract cost summary are included 
in the enclosure. 
 
FACTS AND PROVISIONS/LEGAL REQUIREMENTS
 
This contract for the construction of public works improvements was awarded by your 
Board to the lowest responsible bidder in accordance with the California Public  
Contract Code, your Board's directives, and as recommended by the Director of 
Public Works. 
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ENVIRONMENTAL DOCUMENTATION
 
The changes in the work as described above and in the enclosure are within the limits 
of the Board-approved project and do not change any conditions which resulted in the 
original environmental findings. 
 
CONTRACTING PROCESS
 
This contract provided that the contractor be compensated for changes in the work as a 
result of changes to the original plans and specifications or changed conditions 
encountered during the course of construction.  The costs of these changes were based 
on contract unit prices, time and materials methods, or were negotiated under the 
provisions of the contract specifications.  The methods for arriving at the final costs of 
the changes are included in this enclosure. 
 
IMPACT ON CURRENT SERVICES (OR PROJECTS)
 
Ratification of the requested changes and acceptance of the work of this contract by 
your Board will ensure the timely closeout of the respective contract, releasing 
Departmental and County assets for other construction-related activities.   
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CONCLUSION
 
Please return one approved copy of this letter to Public Works. 
 
Respectfully submitted, 
 
 
 
JAMES A. NOYES 
Director of Public Works  
 
PB:rm 
O:\Section\Administration\Board\Acc\07-06-04LTR.doc 
 
Enc. 1 
 
cc: Chief Administrative Office 

County Counsel 
Office of Affirmative Action Compliance 

 



 

ACCEPTANCE OF CONTRACT 
July 6, 2004  
 
 
 
PROJECT ID NO. RDC0011028, CHIQUITO CANYON ROAD OVER SAN MARTINEZ 
CHIQUITO CREEK (in the vicinity of Val Verde), Supervisorial District 5  
 
Contractor: Olivas Valdez, Inc., P.O. Box 4576, Covina, California 91723 
 
Project Description: 
 
Bridge replacement, construction of a 48" reinforced concrete pipe storm drain, a 
12" waterline, and appurtenant work. 
 
Changes in Work: 
 
(1) Variations in Bid Quantities  ($26,822.00) 
(2) Bridge Sidewalk Forms 1,851.00 
(3) Overtime Inspection    (525.00) 
 
 Total    ($25,496.00) 
 
Description of Changes: 
 
(1) The original contract amount is based upon estimated quantities of the various bid 
items.  The contractor is paid based upon actual quantities used.  The decrease in 
contract price reflects the net adjustment due to variations between estimated bid 
quantities and actual quantities.   
 
(2) It was necessary for the contractor to adjust the concrete forms to accommodate 
additional sidewalks.   
 
(3) The contractor requested ten hours of overtime inspection which resulted in a 
credit to the contract in the amount shown.  
 
The costs for Items 1 and 3 were based on contract unit prices.  The cost for Item 2 was 
based on time and materials methods as provided in Subsection 3-3 of the contract 
specifications. 
 
Two additional working days were required because of these changes. 
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Project Completion Date: 
 
The contractor completed the project on April 16, 2004, in accordance with the plans 
and specifications.  The delay in forwarding this letter to your Board was due to the 
length of time required for the contractor to furnish the documentation necessary to 
close out the contract.  
 
Final Contract Amount: 
 
 Original contract amount $809,809.60 
 Actual costs of changes in work previously 
    approved by the Board   207,580.27 
 Changes in work authorized by the Director of 
    Public Works     (25,496.00) 
 

FINAL CONTRACT AMOUNT  $991,893.87 
 
TKB:lgm/rm 
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